

Group 2: Team Coordination and Way Forward

The team selected this project through the agreed voting process, and the result must now be respected by every member. It is understandable that some members may have preferred a different proposal, but the purpose of this course is not primarily to work on one's preferred project. The central learning objective is to experience how software is developed collaboratively using professional software-engineering workflows.

What matters now is how well the selected project is executed. The team should demonstrate effective planning, regular meetings, technical discussion, task assignment, implementation, peer review, integration, testing, documentation, and shared accountability. A team can turn almost any reasonable project into a valuable learning experience and a product its members can confidently discuss on their CVs. Conversely, even a promising project will not succeed if members do not communicate, attend meetings, complete assigned work, and support one another.

The project may proceed. However, the concerns raised by team members, the limitations of the current meeting record, and the editing problems in the Precondition Report show that the team needs a more reliable coordination and accountability process.

Meeting minutes and accountability

The submitted minutes do not clearly distinguish between matters discussed during the meeting and work completed asynchronously afterward. For example, they identify the meeting as the first Group 2 meeting while listing the Precondition Report as a previous task. They also do not clearly document attendance, viewpoints raised, decisions reached, task owners, deadlines, or unresolved concerns.

Meeting minutes must record what actually occurred. Information added later must be identified as a dated correction rather than incorporated as though it were part of the original meeting.

Beginning with your next meeting, use the new meeting-minutes template shared with the class. Every meeting must have three distinct roles:

- A chair who guides the discussion and ensures that decisions and assignments are clear.
- A secretary who prepares and posts the minutes within 24 hours.
- A reviewer who checks the accuracy of the minutes before signing them off.

These roles should rotate among team members. Maintain one cumulative Google Doc, place the most recent meeting first, and create a named version after each meeting has been reviewed. The minutes should allow a person who was absent to understand:

- Who attended and participated.
- What was discussed, including significant alternatives or concerns.
- What decisions were made and why.
- What remains unresolved.
- What each member agreed to complete and by when.
- Whether assignments from the previous meeting were completed.

Collective responsibility for DP I

The content and editing issues in the Precondition Report are addressed in the separate report feedback. For DP I, assign clear responsibilities and ensure that the complete document is reviewed for accuracy, consistency, completeness, and professional language before

submission. Although sections may be assigned to individuals, the whole team remains responsible for the final submission.

Meeting expectations

The team must hold at least one full-team meeting each week, with at least 50% of the regular full-team meetings conducted in person. This is the minimum expectation, not a restriction on how often the team may meet.

Because this is a team of eight, members may organize additional meetings whenever necessary. For example, frontend, backend, AI, data, testing, or integration subteams may meet separately to address their assigned work. The team may also schedule additional full-team meetings when approaching an important milestone or resolving a significant problem.

Subteam meetings should not replace the weekly full-team meeting. Important subteam decisions, blockers, completed work, and matters affecting other parts of the system must be reported at the next full-team meeting and recorded in the minutes. Significant decisions, assignments, and blockers arising from subteam meetings should be summarized in the shared meeting-minutes document so that the full team remains informed.

Every member is expected to attend the meetings relevant to their responsibilities, participate constructively, complete assigned work, and respect teammates' time. **Missing more than two required meetings may result in an individual deduction from the Design Portfolio grade.** Any unavoidable absence should be communicated in advance and recorded accurately.

Immediate next steps

Use your next full-team meeting to establish:

1. A shared understanding of the selected project and its committed MVP.
2. Clear responsibilities and initial DP I assignments for all eight members.
3. A schedule of weekly full-team meetings, including the required in-person meetings.
4. Any necessary subteams and how they will report their progress to the full team.
5. Rotating chair, secretary, and minutes-reviewer assignments.
6. A clear process for raising blockers and resolving disagreements promptly.
7. A final-review process to ensure that DP I is complete, consistent, and professionally written.

The project-selection process is now complete. The team's focus must shift from whose proposal was selected to executing the selected project properly. I expect every member to participate in good faith and work toward a successful MVP and a professional team experience.